COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/09/2014

ESTIMATE SUMMARY 08:34:21
CONTID: C17083 ESTIMATE NO: 0029 PROG SPEC YR: 2005
PCN: 17083-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 559.0 DAYS TIME ALLOW: 538 WORK DAYS
1-225 PARKER RD TO MISSISSIPPI PERCENT TIME:  103.90 ORIG TIME ALLOW: 528 WORK DAYS
PROJECT NO: IM 2254-076
1-225 PARKER RD TO MISSISSIPPI
NAME OF ROAD: 225A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2014 DATE TIME STARTED 03/12/2012
7353 S. EAGLE STREET DATE LET 01/19/2012 DATE WORK BEGAN
DATE AWARDED 02/14/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/02/2012 DATE ACCEPTED
CENTENNIAL CO 80112-422: DATE NOTICE TO PROCEED 03/12/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  50560,94354  PARTICIPATING $  38,913469.21 $ 772,561.76
AWARD PROJECT AMT:  $  42793272.17  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.96% TOTAL EARNINGS 38,913,469.21 772,561.76
FUNDS AVAILABLE: $ 11,647,47433  STOCKPILED MATERIALS 240,919.52 -51,122.53
GROSS EARNINGS 39,154,388.73 721,439.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -641,899.08 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 38,512,489.65 721,439.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 38,512,489.65 721,439.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 721,439.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00008
0015 202-00010
0020 202-00250
0025 203-01500
0030 203-01510
0035 203-01550
0040 203-01594
0045 203-01597
0050 203-01622
0055  208-00002

C17083
17083-BID
IM 2254-076

ITEM
DESCRIPTION

CDOT / RTD Roadway

Clearing and Grubbing

Tree Trimming

Removal of Tree

*Removal of Pavement Marking

Blading

Backhoe

Dozing

Combination Loader

*Potholing

*Sweeping (With Pickup Broom)

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1.000 1.000
LS 0.000
809,194.19000 1.000
100.000 41.500
HOUR 0.000
110.00000 41.500

81.000 76.000
EACH 1.000
170.00000 77.000

90,428.000 43,376.000

SF 22,186.000

0.90000 65,562.000

150.000 43.000
HOUR 0.000
100.00000 43.000
150.000 13.000
HOUR 0.000
150.00000 13.000
150.000 9.000
HOUR 0.000
120.00000 9.000
150.000 5.000
HOUR 0.000
78.00000 5.000
500.000 80.000
HOUR 0.000
150.00000 80.000
3,200.000 831.000
HOUR 57.000
79.00000 888.000

6,011.000 5,211.000
LF 800.000

3.90000 6,011.000

Page 2
ESTIMATE RUN 09/09/2014

08:34:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
809,194.19
0.00
4,565.00
170.00
13,090.00
19,967.40
59,005.80
0.00
4,300.00
0.00
1,950.00
0.00
1,080.00
0.00
390.00
0.00
12,000.00
4,503.00
70,152.00
3,120.00
23,442.90



CONTID: C17083 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0060 208-00003 *Erosion Log (18 Inch) 2,100.000 10.000
LF 0.000 0.00
6.50000 10.000 65.00
0065 208-00011 *Erosion Bales (Weed Free) 200.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0070 208-00020 *Silt Fence 20,000.000 3,471.000
LF 25.000 22.50
0.90000 3,496.000 3,146.40
0075 208-00033 Sediment Trap 5.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0080 208-00034 *Gravel Bag 3,000.000 2,129.000
LF 598.000 3,588.00
6.00000 2,727.000 16,362.00
0085 208-00041 Rock Check Dam 65.000 9.000
EACH 4.000 1,320.00
330.00000 13.000 4,290.00
0090 208-00045 *Concrete Washout Structure 32.000 32.000
EACH 0.000 0.00
670.00000 32.000 21,440.00
0095 208-00051 *Storm Drain Inlet Protection (Type 1) 150.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0100 208-00052 *Storm Drain Inlet Protection (Type 2) 900.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 24.000 22.000
EACH 2.000 2,400.00
1,200.00000 24.000 28,800.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 1,225.000 1,123.000
HOUR 102.000 3,060.00
30.00000 1,225.000 36,750.00
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0115 208-00105 Removal and Disposal of Sediment (Equipment) 323.000 293.000
HOUR 30.000 2,220.00
74.00000 323.000 23,902.00
0120 208-00206 Erosion Control Supervisor 720.000 593.000
DAY 23.000 805.00
35.00000 616.000 21,560.00
0125 208-00300 Temporary Berms 23,000.000 10,842.000
LF 850.000 1,785.00
2.10000 11,692.000 24,553.20
0130 212-00006 *Seeding (Native) 50.000 7.300
ACRE 0.000 0.00
700.00000 7.300 5,110.00
0135 213-00003 *Mulching (Weed Free) 50.000 3.300
ACRE 0.000 0.00
530.00000 3.300 1,749.00
0140 213-00061 *Mulch Tackifier 10,000.000 660.000
LB 0.000 0.00
1.90000 660.000 1,254.00
0145 213-00100 *Soil Binder 30.000 1.000
ACRE 0.000 0.00
460.00000 1.000 460.00
0150 216-00101 *Soil Retention Blanket (Straw-Coconut) 36,000.000 19,167.000
(Photodegradable Cla
SY 0.000 0.00
1.60000 19,167.000 30,667.20
0155 216-00301 *Turf Reinforcement Mat (Class 1) 17,000.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
0160 217-00000 *Herbicide Treatment 3,915.000 3,740.000
SY 0.000 0.00
0.65000 3,740.000 2,431.00
0165 240-00000 *Wildlife Biologist 20.000 17.500
HOUR 0.000 0.00
58.00000 17.500 1,015.00
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0170 240-00100 *Prairie Dog Management 1.000 0.750
LS 0.000 0.00
6,500.00000 0.750 4,875.00
0175 250-00050 *Monitoring Technician 30.000 0.000
HOUR 0.000 0.00
56.00000 0.000 0.00
0180 250-00110 *Health and Safety Officer 10.000 0.000
HOUR 0.000 0.00
76.00000 0.000 0.00
0185  606-00720 *Guardrail Type 7 (Style CC) 4,566.000 4,511.000
LF 55.000 2,310.00
42.00000 4,566.000 191,772.00
0190 607-11525 *Fence (Plastic) 6,500.000 1,873.000
LF 0.000 0.00
2.50000 1,873.000 4,682.50
0195 621-00450 *Detour Pavement 57,886.000 57,886.000
SY 0.000 0.00
29.00000 57,886.000 1,678,694.00
0200 625-00000 *Construction Surveying 1.000 0.950
LS 0.000 0.00
374,000.00000 0.950 355,300.00
0205 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
2,259,171.91000 1.000 2,259,171.91
0210 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
21,600.00000 0.500 10,800.00
0215 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 2,583.660 2,473.660
GAL 82.000 2,460.00
30.00000 2,555.660 76,669.80
0220 627-00032 *Raised Flexible Pavement Marker (Temporary) 1,516.000 415.000
EACH 0.000 0.00
4.20000 415.000 1,743.00
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0225  630-00000 *Flagging 18,000.000 10,874.250
HOUR 293.000 6,446.00
22.00000 11,167.250 245,679.50
0230 630-00003 *Uniformed Traffic Control 1,671.000 1,627.000
HOUR 44.000 2,684.00
61.00000 1,671.000 101,931.00
0235  630-00004 *Traffic Control Vehicle 2.000 1.800
EACH 0.000 0.00
2,600.00000 1.800 4,680.00
0240  630-00007 *Traffic Control Inspection 275.000 272.000
DAY 3.000 231.00
77.00000 275.000 21,175.00
0245 630-00012 *Traffic Control Management 548.000 540.000
DAY 6.000 3,060.00
510.00000 546.000 278,460.00
0250 630-80002 *Flashing Beacon (Solar) 4.000 2.700
EACH 0.000 0.00
530.00000 2.700 1,431.00
0255 630-80335 *Barricade (Type 3 M-A) (Temporary) 28.000 23.400
EACH 0.000 0.00
79.00000 23.400 1,848.60
0260 630-80341 *Construction Traffic Sign (Panel Size A) 313.000 169.200
EACH 0.000 0.00
53.00000 169.200 8,967.60
0265 630-80342 *Construction Traffic Sign (Panel Size B) 115.000 58.500
EACH 0.000 0.00
53.00000 58.500 3,100.50
0270 630-80343 *Construction Traffic Sign (Panel Size C) 24.000 5.400
EACH 0.000 0.00
53.00000 5.400 286.20
0275 630-80344 *Construction Traffic Sign (Special) 888.000 794.700
SF 0.000 0.00
21.00000 794.700 16,688.70
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0280 630-80355 *Portable Message Sign Panel 15.000 11.700
EACH 0.000 0.00
12,700.00000 11.700 148,590.00
0285 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 1.000 0.900
Type
ype) EACH 0.000 0.00
530.00000 0.900 477.00
0290 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 6.000 1.800
Type
ype) EACH 0.000 0.00
530.00000 1.800 954.00
0295 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.700
Type
ype) EACH 0.000 0.00
530.00000 2.700 1,431.00
0300  630-80360 *Drum Channelizing Device 800.000 103.500
EACH 0.000 0.00
26.00000 103.500 2,691.00
0305 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 40.000 0.000
EACH 36.000 2,088.00
58.00000 36.000 2,088.00
0310 630-80370 *Concrete Barrier (Temporary) 42,250.000 34,484.400
LF 129.600 3,369.60
26.00000 34,614.000 899,964.00
0315 630-80378 Glare Screen (Temporary) 2,494.000 2,244.600
LF 0.000 0.00
7.50000 2,244.600 16,834.50
0320 630-80380 *Traffic Cone 500.000 450.000
EACH 0.000 0.00
7.50000 450.000 3,375.00
0325 630-85010 *Impact Attenuator (Temporary) 15.000 13.500
EACH 0.000 0.00
16,200.00000 13.500 218,700.00
0330 630-85020 *Mobile Attenuator 2.000 1.800
EACH 0.000 0.00
21,100.00000 1.800 37,980.00
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0335 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
51,200.00000 1.000 51,200.00
0340 700-70010 F/A Minor Contract Revisions 1,615,808.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A Fuel Cost Adjustment 538,200.000 22,869.540
FA 0.000 0.00
1.00000 22,869.540 22,869.54
0355 700-70023 F/A On-The-Job Trainee 25,000.000 14,099.500
FA 0.000 0.00
1.00000 14,099.500 14,099.50
0360 700-70035 F/A Tree Mitigation 53,096.000 53,096.000
FA 0.000 0.00
1.00000 53,096.000 53,096.00
0365 700-70082 F/A Furnish & Install Electrical Service 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A Erosion Control 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70589 F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3000 900-00006 Added Item (Dollar)/ Price Reduction - Violatio n of 0.000 -19,050.000
Work Time Limitation
DOL 0.000 0.00
1.00000 -19,050.000 -19,050.00
3005 900-00006 Added Item (Dollar)/ Subcontractor's Lien - Bro oklyn 0.000 0.000
Sweeps
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
3010 700-70594 F/A DRB Standing Committee 0.000 0.000
FA 0.000 0.00
120,000.00000 0.000 0.00
CAT0200 CURRENT AMT $ 11,304,555.45 65,609.50 $ 7,945,980.54
CAT NO0201 CDOT Roadway
0385 202-00019 Removal of Inlet 21.000 19.000
EACH 0.000 0.00
400.00000 19.000 7,600.00
0390 202-00021 Removal of Manhole 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0395 202-00035 Removal of Pipe 8,274.000 8,274.000
LF 0.000 0.00
10.00000 8,274.000 82,740.00
0400 202-00090 *Removal of Delineator 284.000 277.000
EACH 0.000 0.00
10.00000 277.000 2,770.00
0405 202-00195 Removal of Median Cover 83.000 0.000
SY 0.000 0.00
19.00000 0.000 0.00
0410 202-00200 Removal of Sidewalk 85.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0415 202-00203 Removal of Curb and Gutter 1,764.000 408.000
LF 0.000 0.00
4.10000 408.000 1,672.80
0420 202-00206 Removal of Concrete Curb Ramp 14.000 0.000
SY 0.000 0.00
26.00000 0.000 0.00
0425 202-00210 *Removal of Concrete Pavement 94,614.000 84,315.000
SY 142.000 624.80
4.40000 84,457.000 371,610.80
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PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0430 202-00212 Removal of Concrete Pavement (Special) 556.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0435 202-00220 *Removal of Asphalt Mat 79,048.000 75,005.000
5% 4,043.000 17,789.20
4.40000 79,048.000 347,811.20
0440 202-00504 Removal of Expansion Device 276.000 276.000
LF 0.000 0.00
120.00000 276.000 33,120.00
0445  202-00700 *Removal of Light Standard 35.000 34.000
EACH 0.000 0.00
310.00000 34.000 10,540.00
0450 202-00805 *Removal of Overhead Sign Structure 3.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0455  202-00810 *Removal of Ground Sign 45.000 13.000
EACH 3.000 282.00
94.00000 16.000 1,504.00
0460 202-00821 *Removal of Sign Panel 23.000 4.000
EACH 0.000 0.00
52.00000 4.000 208.00
0465 202-00895 Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
780.00000 1.000 780.00
0470  202-01000 *Removal of Fence 7,365.000 138.000
LF 0.000 0.00
3.10000 138.000 427.80
0475 202-01130 *Removal of Guardrail Type 3 2,032.000 1,378.000
LF 0.000 0.00
2.30000 1,378.000 3,169.40
0480 202-01140 Removal of Guardrail Type 4 2,329.000 2,294.000
LF 0.000 0.00
7.50000 2,294.000 17,205.00
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PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0485 202-01200 *Removal of Tensioned Cable Barrier 12,675.000 12,675.000
LF 0.000 0.00
2.00000 12,675.000 25,350.00
0490 202-04002 Clean Culvert 4.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0495 202-04100 *Abandon Well 14.000 14.000
EACH 0.000 0.00
620.00000 14.000 8,680.00
0500 203-00010 *Unclassified Excavation (Complete In Place) 172,814.000 165,000.000
CY 0.000 0.00
7.94000 165,000.000 1,310,100.00
0505 203-00100 Muck Excavation 2,595.000 2,595.000
CcY 0.000 0.00
12.00000 2,595.000 31,140.00
0510 203-01100 Proof Rolling 400.000 91.500
HOUR 0.000 0.00
85.00000 91.500 7,777.50
0515 206-00065 Structure Backfill (Flow-Fill) 100.000 52.000
CcY 0.000 0.00
99.00000 52.000 5,148.00
0520 206-00530 Filter Material (Class C) 571.000 140.000
CY 431.000 12,499.00
29.00000 571.000 16,559.00
0525 207-00205 Topsoil 23,000.000 0.000
CcY 0.000 0.00
9.50000 0.000 0.00
0530 210-00809 *Reset Blankout Sign (Fiber Optic) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0535 210-00810 *Reset Ground Sign 9.000 2.000
EACH 0.000 0.00
310.00000 2.000 620.00
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PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0540 210-00815 *Reset Sign Panel 10.000 4.000
EACH 2.000 104.00
52.00000 6.000 312.00
0545 210-00820 *Reset Variable Message Sign 0.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0546  900-00007 Added Item (Each)/ Reset Variable Message Sign (Spec) 0.500 0.500
EACH 0.000 0.00
21,272.00000 0.500 10,636.00
0550  210-00848 *Reset Traffic Signal Controller and Cabinet 3.000 2.000
EACH 1.000 3,000.00
3,000.00000 3.000 9,000.00
0555 210-04015 Modify Manhole 7.000 2.000
EACH 0.000 0.00
860.00000 2.000 1,720.00
0560 210-04020 Modify Inlet 10.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0565 213-00071 Vegetation Control Mat 70.000 0.000
SY 0.000 0.00
31.00000 0.000 0.00
0570  304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0571  304-06007 ABC (CL 6) 30,226.000 30,150.000
(3% 76.000 1,637.80
21.55000 30,226.000 651,370.30
0571 MATERIAL ALLOWANCE ABC (CI.6) 0.000
CcYy 0.000 0.00
10.43000 0.000 0.00
0575  307-00000 *Hydrated Lime 1,707.000 1,539.770
TON 0.000 0.00
150.00000 1,539.770 230,965.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0580 307-00212 *Processing Lime Treated Subgrade (12 Inch) 68,972.000 64,701.000
SY 0.000 0.00
1.90000 64,701.000 122,931.90
0585  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,500.000 562.960
TON 131.240 13,124.00
100.00000 694.200 69,420.00
0590 412-00950 *Concrete Pavement (9-1/2 Inch) 245.000 0.000
SY 0.000 0.00
31.00000 0.000 0.00
0595  412-00952 *Concrete Pavement (9 1/2 Inch) (Fast Track) 205.000 0.000
SY 0.000 0.00
37.00000 0.000 0.00
0600 412-01050 *Concrete Pavement (10-1/2 Inch) 8,852.000 5,633.000
SY 0.000 0.00
33.00000 5,633.000 185,889.00
0605 412-01060 *Concrete Pavement (10-1/2 Inch) (Fast Track) 2,266.000 2,133.000
SY 0.000 0.00
39.00000 2,133.000 83,187.00
0610 412-01150 *Concrete Pavement (11-1/2 Inch) 2,059.000 0.000
SY 0.000 0.00
34.00000 0.000 0.00
0612 412-01152 Conc Pvmt (11-1/2 In) (Fast Track) Added by CO 32 2,054.000 0.000
Sy 2,054.000 85,692.88
41.72000 2,054.000 85,692.88
0615 412-01250 *Concrete Pavement (12-1/2 Inch) 236,565.000 230,687.000
53 5,878.000 206,964.38
35.21000 236,565.000 8,329,453.65
0615 MATERIAL ALLOWANCE Dowel Baskets & Tiebars 0.000
SY 0.000 0.00
1.06635 0.000 0.00
0615 MATERIAL ALLOWANCE Loose Dowels 0.000
SY 0.000 0.00
0.60797 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0615 MATERIAL ALLOWANCE Reinforcing Steel 0.000
SY 0.000 0.00
2.84000 0.000 0.00
0615 MATERIAL ALLOWANCE Reinforcing Steel 0.000
SY 0.000 0.00
2.84000 0.000 0.00
0615 MATERIAL ALLOWANCE Reinforcing Steel 0.000
SY 0.000 0.00
2.84000 0.000 0.00
0615 MATERIAL ALLOWANCE Reinforcing Steel 0.000
SY 0.000 0.00
2.84000 0.000 0.00
0617 900-00022 Added Item (Square Yard)/ Concrete Pavement (12 -1/2 2,285.000 2,285.000
Inch)(Special)
SY 0.000 0.00
40.61000 2,285.000 92,793.85
0620 412-01252 *Concrete Pavement (12 1/2 Inch) (Fast Track) 6,702.000 2,505.000
SY 0.000 0.00
42.00000 2,505.000 105,210.00
0625  420-00000 Geomembrane 2,553.000 718.000
Sy 1,835.000 11,927.50
6.50000 2,553.000 16,594.50
0625 MATERIAL ALLOWANCE Geomembrane 1,835.000
Sy -1,835.000 -5,119.65
2.79000 0.000 0.00
0630 420-00102 Geotextile (Erosion Control) (Class 1) 689.000 252.000
SY 203.000 690.20
3.40000 455.000 1,547.00
0635 420-00132 Geotextile (Separator) (Class 1) 198,075.000 163,554.000
SY 0.000 0.00
0.95000 163,554.000 155,376.30
0635 MATERIAL ALLOWANCE Geotextile (Separator) Class 1 0.000
SY 0.000 0.00
0.55000 0.000 0.00
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0640 503-00030 *Drilled Caisson (30 Inch) 489.000 300.000
LF 189.000 22,680.00
120.00000 489.000 58,680.00
0645 503-00042 *Drilled Caisson (42 Inch) 56.000 56.000
LF 0.000 0.00
210.00000 56.000 11,760.00
0650 503-00048 *Drilled Caisson (48 Inch) 204.370 183.170
LF 21.200 6,360.00
300.00000 204.370 61,311.00
0655 503-00054 *Drilled Caisson (54 Inch) 160.000 159.880
LF 0.000 0.00
280.00000 159.880 44,766.40
0660 506-00030 *Grouted Riprap 218.000 75.000
cY 76.000 16,720.00
220.00000 151.000 33,220.00
0665 506-00212 Riprap (12 Inch) 65.000 53.000
CY 0.000 0.00
84.00000 53.000 4,452.00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39.000 32.900
CY 0.000 0.00
310.00000 32.900 10,199.00
0675 509-08120 Temporary Bridge Deck 0.000 0.000
SF 0.000 0.00
68.00000 0.000 0.00
0680 514-00000 Pipe Railing 64.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0685 518-01004 Bridge Expansion Device (0-4 Inch) 238.000 238.000
LF 0.000 0.00
190.00000 238.000 45,220.00
0686 900-00006 Added Item (Dollar)/ PRICE REDUCTION - Miss. Av e. 0.000 -15,857.240
Bridge Expansion Devices
DOL 0.000 0.00
1.00000 -15,857.240 -15,857.24
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0690 601-03041 Concrete Class D (Bridge) (Special) 20.000 20.000
CY 0.000 0.00
560.00000 20.000 11,200.00
0695 601-03050 *Concrete Class D (Wall) 112.000 4.300
CcY 0.000 0.00
240.00000 4.300 1,032.00
0700 602-00020 *Reinforcing Steel (Epoxy Coated) 1,093.000 1,093.000
LB 0.000 0.00
0.84000 1,093.000 918.12
0705 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 100.000 100.000
LF 0.000 0.00
200.00000 100.000 20,000.00
0710 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 6,134.000 5,895.000
LF 0.000 0.00
43.00000 5,895.000 253,485.00
0715 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 3,471.000 3,323.000
LF 0.000 0.00
50.00000 3,323.000 166,150.00
0720 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 3,631.000 3,522.000
LF 0.000 0.00
61.00000 3,522.000 214,842.00
0725 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 2,334.000 2,101.000
LF 0.000 0.00
79.00000 2,101.000 165,979.00
0730 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 602.000 602.000
LF 0.000 0.00
88.00000 602.000 52,976.00
0735 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,568.000 1,568.000
LF 0.000 0.00
120.00000 1,568.000 188,160.00
0740 603-05018 18 Inch Reinforced Concrete End Section 2.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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0745 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0750 603-05036 36 Inch Reinforced Concrete End Section 4.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0755 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0760 604-00305 Inlet Type C (5 Foot) 19.000 18.000
EACH 0.000 0.00
1,900.00000 18.000 34,200.00
0765 604-00310 Inlet Type C (10 Foot) 9.000 9.000
EACH 0.000 0.00
2,600.00000 9.000 23,400.00
0770 604-00505 Inlet Type D (5 Foot) 3.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0775 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0780 604-00550 Inlet Type D (Special) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0785 604-13010 Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0790 604-19105 Inlet Type R L 5 (5 Foot) 3.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0795 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
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0800 604-25005 Vane Grate Inlet (5 Foot) 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0805 604-26005 Vane Grate Inlet (Double) (5 Foot) 16.000 16.000
EACH 0.000 0.00
3,900.00000 16.000 62,400.00
0810 604-26010 Vane Grate Inlet (Double) (10 Foot) 29.000 28.750
EACH 0.000 0.00
4,700.00000 28.750 135,125.00
0815 604-30005 Manhole Slab Base (5 Foot) 7.000 6.000
EACH 0.000 0.00
1,700.00000 6.000 10,200.00
0820 604-30010 Manhole Slab Base (10 Foot) 20.000 17.000
EACH 0.000 0.00
2,200.00000 17.000 37,400.00
0825 604-30015 Manhole Slab Base (15 Foot) 8.000 7.000
EACH 0.000 0.00
3,400.00000 7.000 23,800.00
0830 604-31000 Manhole Box Base (Special) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0835 604-31010 Manhole Box Base (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,900.00000 6.000 29,400.00
0840 604-39020 Manhole Special (20 Foot) 4.000 4.000
EACH 0.000 0.00
43,700.00000 4.000 174,800.00
0845  605-00041 4 Inch Perforated Pipe Underdrain (Special) 577.000 102.000
LF 270.000 5,130.00
19.00000 372.000 7,068.00
0850 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 6,268.000 1,855.000
LF 806.000 11,284.00
14.00000 2,661.000 37,254.00
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0850 MATERIAL ALLOWANCE Guardrail Ty. 3 4,132.500
LF -806.000 -3,917.16
4.86000 3,326.500 16,166.79
0855  606-00710 *Guardrail Type 7 (Style CA) 1,544.000 0.000
LF 1,544.000 63,304.00
41.00000 1,544.000 63,304.00
0860  606-00720 *Guardrail Type 7 (Style CC) 4,099.000 2,677.000
LF 0.000 0.00
42.00000 2,677.000 112,434.00
0860 MATERIAL ALLOWANCE Reinforcing Steel 2,613.000
LF 0.000 0.00
2.32000 2,613.000 6,062.16
0860 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LF 1,100.000 2,552.00
2.32000 1,100.000 2,552.00
0865 606-00730 *Guardrail Type 7 (Style CD) 1,870.000 1,870.000
LF 0.000 0.00
54.00000 1,870.000 100,980.00
0870  606-00735 *Guardrail Type 7 (Style CD)(Concrete Glare Scr een) 436.000 137.000
LF 299.000 50,830.00
170.00000 436.000 74,120.00
0875  606-00740 *Guardrail Type 7 (Style CE) 1,356.000 1,346.000
LF 0.000 0.00
53.00000 1,346.000 71,338.00
0880  606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 9,748.000 4,004.000
LF 708.000 43,896.00
62.00000 4,712.000 292,144.00
0880 MATERIAL ALLOWANCE Reinforcing Steel 1,841.000
LF -708.000 -1,642.56
2.32000 1,133.000 2,628.56
0882  900-00006 Added Item (Dollar)/ PRICE REDUCTION - 0.000 -241.800
DOL 0.000 0.00
1.00000 -241.800 -241.80
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0885 606-01340 *End Anchorage Type 3D 11.000 2.000
EACH 4.000 2,040.00
510.00000 6.000 3,060.00
0885 MATERIAL ALLOWANCE End Anchor Ty.3D 9.000
EACH -4.000 -1,678.00
419.50000 5.000 2,097.50
0890 606-01370 *Transition Type 3G 7.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
0890 MATERIAL ALLOWANCE Transition Ty. 3G 4.000
EACH 0.000 0.00
406.00000 4.000 1,624.00
0895 606-01380 *Transition Type 3H 3.000 0.000
EACH 1.000 620.00
620.00000 1.000 620.00
0895 MATERIAL ALLOWANCE Transition Ty.3H 3.000
EACH -1.000 -306.00
306.00000 2.000 612.00
0900 606-01385 *Transition Type 3J 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0905 606-02003 *End Anchorage (Nonflared) 10.000 3.000
EACH 3.000 5,700.00
1,900.00000 6.000 11,400.00
0905 MATERIAL ALLOWANCE End Anchor (Non-Flared) 7.000
EACH -3.000 -4,065.00
1,355.00000 4.000 5,420.00
0910 606-02005 *End Anchorage (Flared) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0910 MATERIAL ALLOWANCE End Anchor (Flared) 4.000
EACH 0.000 0.00
1,044.00000 4.000 4,176.00
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0915 607-52905 *End Post (Chain Link) 10.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0915 MATERIAL ALLOWANCE End Posts 10.000
EACH 0.000 0.00
70.41000 10.000 704.10
0920 607-52910 *Corner and Line Brace Post (Chain Link) 24.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0920 MATERIAL ALLOWANCE Corner/Line Brace Post 24.000
EACH 0.000 0.00
109.49000 24.000 2,627.76
0925 607-53172 *Fence Chain Link (72 Inch) 7,300.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0925 MATERIAL ALLOWANCE Fence Materials 7,300.000
LF 0.000 0.00
4.32760 7,300.000 31,591.48
0930 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0935 608-00006 *Concrete Sidewalk (6 Inch) 102.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0940 608-00010 *Concrete Curb Ramp 20.000 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0945 609-21010 *Curb and Gutter Type 2 (Section I-B) 233.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0950 609-21020 *Curb and Gutter Type 2 (Section I1-B) 295.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
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0955 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 358.000 0.000
LF 358.000 5,728.00
16.00000 358.000 5,728.00
0960 609-23000 *Gutter (Special) 144.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0965  609-24000 *Gutter Type 2 (Special) 850.000 850.000
LF 0.000 0.00
11.00000 850.000 9,350.00
0970 609-40010 *Curb Type 4 (Section B) 125.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0975 610-00020 *Median Cover Material (Patterned Concrete) 3,658.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0980 610-00050 Median Cover Material (Stone) 463.000 0.000
TON 0.000 0.00
22.00000 0.000 0.00
0985 612-00022 *Delineator (Type Il) (Barrier) 97.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0990 612-00041 *Delineator (Flexible) (Type I) 81.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0995 612-00042 *Delineator (Flexible) (Type II) 30.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
1000 612-00043 *Delineator (Flexible) (Type III) 13.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
1005 612-00260 *Location Marker (Fiber Optic)(Dome) 50.000 4.000
EACH 0.000 0.00
160.00000 4.000 640.00
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1010 613-00100 *1 Inch Electrical Conduit 6,305.000 517.000
LF 0.000 0.00
9.00000 517.000 4,653.00
1015 613-00200 *2 Inch Electrical Conduit 11,621.000 11,621.000
LF 0.000 0.00
9.50000 11,621.000 110,399.50
1020  613-00206 *2 Inch Electrical Conduit (Bored) 2,020.000 300.000
LF 1,720.000 20,640.00
12.00000 2,020.000 24,240.00
1025 613-00300 *3 Inch Electrical Conduit 17,858.000 17,858.000
LF 0.000 0.00
11.00000 17,858.000 196,438.00
1027 613-00306 3 In Elec Cond (Bored) Added by CO 26 0.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
1030 613-01200 *2 Inch Electrical Conduit (Plastic) 10,825.000 10,825.000
LF 0.000 0.00
9.50000 10,825.000 102,837.50
1035 613-07023 *Pull Box (24"x36"x24") 9.000 7.000
EACH 2.000 2,200.00
1,100.00000 9.000 9,900.00
1040 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
359,000.00000 0.100 35,900.00
1041 900-00014 Added Item (Lump Sum)/ Wiring (Special) 0.000 0.000
LS 0.000 0.00
321,142.50000 0.000 0.00
1045 613-32400 *Light Standard Steel (40 Foot) 15.000 14.000
EACH 1.000 2,000.00
2,000.00000 15.000 30,000.00
1045 MATERIAL ALLOWANCE Light Standard, Steel (40" 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
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1050 613-32650 *Light Standard Steel (65 Foot) 33.000 8.000
EACH 7.000 44,100.00
6,300.00000 15.000 94,500.00
1050 MATERIAL ALLOWANCE Light Standard, Steel (65" 25.000
EACH -7.000 -34,426.00
4,918.00000 18.000 88,524.00
1055 613-40010 *Light Standard Foundation 14.000 14.000
EACH 0.000 0.00
1,100.00000 14.000 15,400.00
1060 613-50010 *Photoelectric Cell 2.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
1065 613-50100 *Lighting Control Center 5.000 5.000
EACH 0.000 0.00
7,700.00000 5.000 38,500.00
1066  900-00007 Added Item (Each)/ Lighting Control Center (Spe cial) 0.000 0.000
EACH 0.000 0.00
13,230.00000 0.000 0.00
1070 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
102,900.00000 1.000 102,900.00
1075 613-70400 *Luminaire High Pressure Sodium (400 Watt) 113.000 14.000
EACH 0.000 0.00
870.00000 14.000 12,180.00
1077 613-71000 Lumin HPS (1000 W) Added by CO 26 30.000 16.000
EACH 14.000 21,168.00
1,512.00000 30.000 45,360.00
1080 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 6.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1085 614-00011 *Sign Panel (Class 1) 44.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
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1090 614-00012 *Sign Panel (Class Il) 403.000 0.000
SF 7.500 172.50
23.00000 7.500 172.50
1095 614-00013 *Sign Panel (Class ) 3,327.000 676.500
SF 154.500 4,171.50
27.00000 831.000 22,437.00
1100 614-00615 *Steel Sign Post (W 6x15) 31.000 31.000
LF 0.000 0.00
41.00000 31.000 1,271.00
1105 614-00818 *Steel Sign Post (W 8x18) 91.000 30.000
LF 0.000 0.00
49.00000 30.000 1,470.00
1110 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 38.000 2.000
EACH 1.000 470.00
470.00000 3.000 1,410.00
1115 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
830.00000 2.000 1,660.00
1120 614-03003 *Concrete Footing (Type 3) 6.000 2.000
EACH 0.000 0.00
870.00000 2.000 1,740.00
1125 614-30110 Butterfly Structure 2.000 1.000
EACH 1.000 21,200.00
21,200.00000 2.000 42,400.00
1130 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
28,400.00000 1.000 28,400.00
1135 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 7.000 5.000
EACH 2.000 59,200.00
29,600.00000 7.000 207,200.00
1137  900-00007 Added Item (Each)/ Monotube Overhead Sign Cant. (24" 1.000 0.000
Diameter)(Spec)
EACH 1.000 31,327.50
31,327.50000 1.000 31,327.50
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1140 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 3.000 1.000
EACH 0.000 0.00
63,600.00000 1.000 63,600.00
1145 614-70216 *Traffic Signal Face (8-8) 6.000 4.000
EACH 2.000 1,140.00
570.00000 6.000 3,420.00
1145 MATERIAL ALLOWANCE Traff. Signal Face (8-8) 2.000
EACH -2.000 -530.00
265.00000 0.000 0.00
1150 614-70328 *Traffic Signal Face (12-8-8) 6.000 4.000
EACH 2.000 1,540.00
770.00000 6.000 4,620.00
1150 MATERIAL ALLOWANCE Traff. Signal Face (12-8-8) 2.000
EACH -2.000 -800.00
400.00000 0.000 0.00
1155 614-72831 *Communications Cabinet (Type 1) 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1160 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
1165 614-72884 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 7.000 2.000
EACH 0.000 0.00
10,400.00000 2.000 20,800.00
1165 MATERIAL ALLOWANCE Traff. Vehicle Detector (Mic ro Wave) 5.000
EACH 0.000 0.00
8,171.42000 5.000 40,857.10
1170  614-72900 *Wireless Magnetometer Vehicle Detection system 5.000 2.000
EACH 0.000 0.00
8,900.00000 2.000 17,800.00
1175 614-80000 *Flashing Beacon 2.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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CAT NO0201 CDOT Roadway
1175 MATERIAL ALLOWANCE Flashing Beacon 2.000
EACH 0.000 0.00
880.00000 2.000 1,760.00
1180 614-80010 *Travel Time Indicator 4.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
1185 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 4.000
EACH 2.000 4,200.00
2,100.00000 6.000 12,600.00
1185 MATERIAL ALLOWANCE Traff. Signal Ped. Pole (Ste el) 2.000
EACH -2.000 -1,160.00
580.00000 0.000 0.00
1190 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,100.000 712.000
LF 456.000 2,508.00
5.50000 1,168.000 6,424.00
1195 614-87020 *Optical Transceiver 6.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
1200 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
1205 614-87325 *Closed Circuit Television Pole 5.000 3.000
EACH 0.000 0.00
3,600.00000 3.000 10,800.00
1210 619-10240 24 Inch Welded Steel Pipe 47.000 0.000
LF 0.000 0.00
1,900.00000 0.000 0.00
1215 619-71516 2 Inch Air and Vacuum Valve 1.000 0.000
EACH 0.000 0.00
6,800.00000 0.000 0.00
1220 619-73048 6 Inch Tangential Blow Off 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
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CAT NO0201 CDOT Roadway
1225 619-76192 24 Inch Butterfly Valve 1.000 0.000
EACH 0.000 0.00
13,400.00000 0.000 0.00
1230 627-00005 *Epoxy Pavement Marking 219.000 0.000
GAL 85.000 5,015.00
59.00000 85.000 5,015.00
1235 627-01001 *Preformed Plastic Pavement Marking (Type I) 313.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
1240 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 21,138.000 0.000
SF 9,000.000 99,000.00
11.00000 9,000.000 99,000.00
1245 629-01001 Survey Monument (Type 1) 9.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
1250 629-01065 Survey Monument (Type 5S) 1.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
1255  700-70010 F/A Minor Contract Revisions 817,216.370 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 700-70013 F/A Concrete Pavement Incentive 458,000.000 95,818.480
FA 0.000 0.00
1.00000 95,818.480 95,818.48
1265 700-70018 F/A Roadway Smoothness Incentive 263,106.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 700-70082 F/A Furnish & Install Electrical Service 35,040.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1275 700-70130 F/A Repair Repair Existing ROW Fence 20,000.000 495.000
FA 0.000 0.00
1.00000 495.000 495.00
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CAT NO0201 CDOT Roadway
1280 700-70230 F/A Communication Lines 30,600.000 13,756.310
FA 0.000 0.00
1.00000 13,756.310 13,756.31
5005 900-00014 Added Item (Lump Sum)/ FR-4 : Storm Line "P" 1.000 1.000
Modifications
LS 0.000 0.00
5,875.15000 1.000 5,875.15
5010 900-00024 Added Item (Ton)/ Remove Buried Rubble 0.000 0.000
TON 0.000 0.00
55.82000 0.000 0.00
5015 900-00012 Added Item (Foot)/ Removal of Guardrail Ty.7 (S ty 0.000 0.000
CE)(Spec)
LF 0.000 0.00
64.21000 0.000 0.00
5020 606-00741 Gdrail Ty 7 (Sty CE) (Spec) CO 17 / FR-16 240.000 240.000
LF 0.000 0.00
202.86000 240.000 48,686.40
5025 700-70310 F/A Landscaping CDOT - Roadway Landscape Restor ation 0.000 0.000
FA 0.000 0.00
5,000.00000 0.000 0.00
5030 620-00040 Liquidated Damages - Violation of Davis-Bacon & Related 0.000 -210.000
Acts
DOL 0.000 0.00
1.00000 -210.000 -210.00
5035 900-00006 Added Item (Dollar)/ Liquidated Damages - Viola tions of 0.000 -420.000
CWHSSA
DOL 0.000 0.00
1.00000 -420.000 -420.00
CAT0201 CURRENT AMT $ 21,204,244.43 857,587.89 $ 16,938,929.65
CAT NO0202 RTD LRT Envelope
1290 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
1295 202-00021 Removal of Manhole 2.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
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CAT NOO0202 RTD LRT Envelope
1300 202-00035 Removal of Pipe 764.000 268.000
LF 0.000 0.00
10.00000 268.000 2,680.00
1305 210-04020 Modify Inlet 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1310 304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
1311 304-06007 ABC (CL 6) 0.000 0.000
CcY 0.000 0.00
21.55000 0.000 0.00
1315 304-09014 Aggregate Base Course (Special) 4,253.000 3,657.280
TON 0.000 0.00
16.00000 3,657.280 58,516.48
1316  900-00006 Added Item (Dollar)/ Price Reduction - Overweig ht 0.000 -8,148.000
Trucks
DOL 0.000 0.00
1.00000 -8,148.000 -8,148.00
1320 506-00212 Riprap (12 Inch) 24.000 0.000
CcY 0.000 0.00
84.00000 0.000 0.00
1325 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1,307.000 732.400
CcY 0.000 0.00
310.00000 732.400 227,044.00
1330 601-03050 *Concrete Class D (Wall) 14.000 0.000
CcY 0.000 0.00
240.00000 0.000 0.00
1335 602-00020 *Reinforcing Steel (Epoxy Coated) 476.000 0.000
LB 0.000 0.00
0.84000 0.000 0.00
1340 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 230.000 206.000
LF 0.000 0.00
43.00000 206.000 8,858.00
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CAT NO0202 RTD LRT Envelope

1345 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 48.000 48.000
LF 0.000 0.00
50.00000 48.000 2,400.00
1350 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 541.000 101.000
LF 0.000 0.00
61.00000 101.000 6,161.00
1355  604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
1360 604-00315 Inlet Type C (15 Foot) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
1365  604-00350 Inlet Type C (Special) 12.000 12.000
EACH 0.000 0.00
4,300.00000 12.000 51,600.00
1370 604-19015 Inlet Special (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
1375 604-19025 Inlet Special (25 Foot) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
1380 604-30005 Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
1385 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
1390 604-30015 Manhole Slab Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1395 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00

4,600.00000 1.000 4,600.00
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CAT NOO0202 RTD LRT Envelope
1400 605-00100 10 Inch Perforated Pipe Underdrain 8,073.000 7,987.000
LF 0.000 0.00
15.00000 7,987.000 119,805.00
1405  606-00720 *Guardrail Type 7 (Style CC) 3,519.000 3,280.000
LF 0.000 0.00
42.00000 3,280.000 137,760.00
1405 MATERIAL ALLOWANCE Reinforcing Steel 239.000
LF 0.000 0.00
2.32000 239.000 554.48
1410 606-00721 *Guardrail Type 7 (Style CC) (Special) 488.000 0.000
LF 13.000 533.00
41.00000 13.000 533.00
1410 MATERIAL ALLOWANCE Reinforcing Steel 488.000
LF -13.000 -30.16
2.32000 475.000 1,102.00
1415 606-00730 *Guardrail Type 7 (Style CD) 747.000 747.000
LF 0.000 0.00
54.00000 747.000 40,338.00
1420 607-52905 *End Post (Chain Link) 3.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
1420 MATERIAL ALLOWANCE End Posts 3.000
EACH 0.000 0.00
70.41000 3.000 211.23
1425 607-53172 *Fence Chain Link (72 Inch) 6.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
1425 MATERIAL ALLOWANCE Fence Materials 6.001
LF 0.000 0.00
4.32760 6.001 25.97
1430 607-60001 *Pedestrian Gate (Special) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
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CAT NOO0202 RTD LRT Envelope
1435 607-60600 *Security Gate 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
1440 608-00006 *Concrete Sidewalk (6 Inch) 213.000 200.000
SY 0.000 0.00
25.00000 200.000 5,000.00
1445  613-00408 *4 Inch Electrical Conduit (Bored) 550.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1450 621-00650 Pedestrian Stair Structure 1.000 0.450
LS 0.000 0.00
73,300.00000 0.450 32,985.00
1455  652-00000 Fire Protection Systems 1.000 0.500
LS 0.000 0.00
30,600.00000 0.500 15,300.00
1460 670-00000 *Electrical Systems 1.000 0.765
LS 0.000 0.00
330,700.00000 0.765 252,985.50
1465 700-70010 F/A Minor Contract Revisions 2,434,135.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470 700-70082 F/A Furnish & Install Electrical Service 5,040.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1475  700-70230 F/A Communication Lines 80,259.350 80,259.350
FA 0.000 0.00
1.00000 80,259.350 80,259.35
4000 203-00100 Muck Excav - RTD LRT Envelope 0.000 0.000
CcY 0.000 0.00
12.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 3,933,979.89 $ 502.84 $ 1,064,971.01
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CAT NOO0300 CDOT Ground Nailed Wall at Jewell and Ram pL
1480  420-00102 Geotextile (Erosion Control) (Class 1) 263.000 241.000
SY 0.000 0.00
3.40000 241.000 819.40
1485 504-06100 *Ground Nailed Wall 17,110.000 17,110.000
SF 0.000 0.00
24.00000 17,110.000 410,640.00
1490 506-00206 Riprap (6 Inch) 83.000 80.000
CcY 0.000 0.00
46.00000 80.000 3,680.00
1495 601-03050 *Concrete Class D (Wall) 654.000 654.000
CcY 0.000 0.00
240.00000 654.000 156,960.00
1500 601-40400 *Structural Concrete Stain 2,451.000 0.000
SY 2,451.000 17,157.00
7.00000 2,451.000 17,157.00
1505 602-00020 *Reinforcing Steel (Epoxy Coated) 62,410.000 62,410.000
LB 0.000 0.00
0.84000 62,410.000 52,424.40
1510 604-19000 Inlet Special 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
1515 607-53148 *Fence Chain Link (48 Inch) 1,390.000 1,390.000
LF 0.000 0.00
20.00000 1,390.000 27,800.00
1515 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00
6.08930 0.000 0.00
1520  609-24000 *Gutter Type 2 (Special) 1,916.000 1,916.000
LF 0.000 0.00
11.00000 1,916.000 21,076.00
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CAT NOO0300 CDOT Ground Nailed Wall at Jewell and Ram
5000 900-00006 Added Item (Dollar)/ Ground Nailed Wall Redesig 0.000 -11,880.690
DOL 0.000 0.00
1.00000 -11,880.690 -11,880.69
CAT0300 CURRENT AMT $ 697,169.60 $ 17,157.00 $ 685,076.11
CAT NOO0301 CDOT Sound Barrier Wall / Alameda Str Fin
1525  601-40400 *Structural Concrete Stain 7,749.000 7,749.000
SY 0.000 0.00
7.00000 7,749.000 54,243.00
1530 601-40900 *Paint Existing Structure 1.000 0.000
LS 0.000 0.00
6,500.00000 0.000 0.00
1535 607-15000 *Fence Concrete (Sound Barrier) 18,600.000 18,600.000
SF 0.000 0.00
38.00000 18,600.000 706,800.00
1535 MATERIAL ALLOWANCE SOUNDWALL PRECAST PANELS 0.000
SF 0.000 0.00
12.05000 0.000 0.00
CAT0301 CURRENT AMT $ 767,543.00 $ 0.00 $ 761,043.00
CAT NOO0302 RTD Yale Bridge Structure
1540 202-00200 Removal of Sidewalk 662.000 662.000
SY 0.000 0.00
6.00000 662.000 3,972.00
1545  202-00203 Removal of Curb and Gutter 1,209.000 1,209.000
LF 0.000 0.00
4.10000 1,209.000 4,956.90
1550 202-00220 *Removal of Asphalt Mat 4,008.000 4,008.000
SY 0.000 0.00
4.40000 4,008.000 17,635.20
1555  202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
131,300.00000 1.000 131,300.00
1560 202-00401 *Removal of Bridge (Special) 1.000 1.000
EACH 0.000 0.00
46,900.00000 1.000 46,900.00
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CAT NOO0302 RTD Yale Bridge Structure
1565 202-00821 *Removal of Sign Panel 5.000 5.000
EACH 0.000 0.00
52.00000 5.000 260.00
1570 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
780.00000 2.000 1,560.00
1575 202-01130 *Removal of Guardrail Type 3 269.000 269.000
LF 0.000 0.00
2.30000 269.000 618.70
1580 206-00000 Structure Excavation 4,456.000 4,456.000
CcYy 0.000 0.00
11.00000 4,456.000 49,016.00
1585 206-00100 Structure Backfill (Class 1) 1,157.000 1,157.000
CcYy 0.000 0.00
17.00000 1,157.000 19,669.00
1590 206-00200 Structure Backfill (Class 2) 1,287.000 1,287.000
CcYy 0.000 0.00
6.00000 1,287.000 7,722.00
1595 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
19,000.00000 1.000 19,000.00
1600 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
19,000.00000 1.000 19,000.00
1605 210-00815 *Reset Sign Panel 5.000 5.000
EACH 0.000 0.00
52.00000 5.000 260.00
1610 210-04010 Adjust Manhole 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
1615 210-04050 Adjust Valve Box 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
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CAT NOO0302 RTD Yale Bridge Structure
1620 304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
1621  304-06007 ABC (CL 6) 977.000 977.000
CY 0.000 0.00
21.55000 977.000 21,054.35
1625 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
1630 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,398.700 1,398.700
TON 0.000 0.00
57.00000 1,398.700 79,725.90
1631  900-00006 Added Item (Dollar)/ Price Reduction - HMA 0.000 -1,817.750
(Gr.S)(100)(PG 64-22)
DOL 0.000 0.00
1.00000 -1,817.750 -1,817.75
1635 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 593.840 593.840
TON 0.000 0.00
77.00000 593.840 45,725.68
1640 411-10255 *Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.30000 0.000 0.00
1645 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 224.000 224.000
SY 0.000 0.00
67.00000 224.000 15,008.00
1650 412-00800 *Concrete Pavement (8 Inch) 7.000 7.000
SY 0.000 0.00
69.00000 7.000 483.00
1655 503-00016 *Drilled Caisson (16 Inch) 64.000 64.000
LF 0.000 0.00
78.00000 64.000 4,992.00
1660 503-00018 *Drilled Caisson (18 Inch) 4.000 4.000
LF 0.000 0.00
230.00000 4.000 920.00
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CAT NOO0302 RTD Yale Bridge Structure
1665 503-00042 *Drilled Caisson (42 Inch) 969.000 969.000
LF 0.000 0.00
210.00000 969.000 203,490.00
1670 503-00054 *Drilled Caisson (54 Inch) 80.000 80.000
LF 0.000 0.00
280.00000 80.000 22,400.00
1675 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 28.700 28.700
CcY 0.000 0.00
310.00000 28.700 8,897.00
1680 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
910.00000 14.000 12,740.00
1685 513-00690 Bridge Drain (Special) 4.000 4.000
EACH 0.000 0.00
5,100.00000 4.000 20,400.00
1690 514-00000 Pipe Railing 89.000 89.000
LF 0.000 0.00
100.00000 89.000 8,900.00
1695 515-00400 *Concrete Sealer 2,313.000 2,313.000
SY 0.000 0.00
5.50000 2,313.000 12,721.50
1700 518-01004 Bridge Expansion Device (0-4 Inch) 186.000 186.000
LF 0.000 0.00
190.00000 186.000 35,340.00
1705 601-03040 *Concrete Class D (Bridge) 1,590.000 1,590.000
CY 0.000 0.00
450.00000 1,590.000 715,500.00
1706  900-00006 Added Item (Dollar)/ PRICE REDUCTION - CONCRETE CLASS D 0.000 -900.000
(BRIDGE)
DOL 0.000 0.00
1.00000 -900.000 -900.00
1710  601-40250 *Bridge Deck Finish (Sawed Grooves) 2,212.000 2,212.000
SY 0.000 0.00
3.90000 2,212.000 8,626.80
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CAT NOO0302 RTD Yale Bridge Structure
1715 601-40400 *Structural Concrete Stain 2,569.000 2,569.000
SY 0.000 0.00
7.00000 2,569.000 17,983.00
1720  602-00000 *Reinforcing Steel 28,262.000 28,262.000
LB 0.000 0.00
0.70000 28,262.000 19,783.40
1725  602-00020 *Reinforcing Steel (Epoxy Coated) 277,139.000 277,139.000
LB 0.000 0.00
0.84000 277,139.000 232,796.76
1730 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 13.000 13.000
LF 0.000 0.00
14.00000 13.000 182.00
1735 606-00710 *Guardrail Type 7 (Style CA) 0.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
1740 606-01370 *Transition Type 3G 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
1745 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
1750 606-10700 *Bridge Rail Type 7 653.000 653.000
LF 0.000 0.00
84.00000 653.000 54,852.00
1755 607-53172 *Fence Chain Link (72 Inch) 45.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
1755 MATERIAL ALLOWANCE Fence Materials 45.000
LF 0.000 0.00
4.32760 45.000 194.74
1760 607-53173 *Fence Chain Link (Special) (72 Inch) 612.000 612.000
LF 0.000 0.00
35.00000 612.000 21,420.00



CONTID: C17083 COLORADO DEPARTMENT OF TRANSPORTATION Page 40
PCN: 17083-BID ESTIMATE RUN 09/09/2014
PROJECT: IM 2254-076 ESTIMATE NO: 0029 08:34:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 RTD Yale Bridge Structure
1765 608-00005 *Concrete Sidewalk (Special) 185.000 185.000
SY 0.000 0.00
84.00000 185.000 15,540.00
1770 608-00006 *Concrete Sidewalk (6 Inch) 239.000 239.000
SY 0.000 0.00
25.00000 239.000 5,975.00
1775 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,080.000 1,080.000
LF 0.000 0.00
14.00000 1,080.000 15,120.00
1780 613-00075 *3/4 Inch Electrical Conduit 474.000 474.000
LF 0.000 0.00
8.00000 474.000 3,792.00
1785 613-00200 *2 Inch Electrical Conduit 1,222.000 825.000
LF 0.000 0.00
9.50000 825.000 7,837.50
1790  613-00402 *4 Inch Electrical Conduit (Install Only) 2,164.000 2,164.000
LF 0.000 0.00
8.50000 2,164.000 18,394.00
1795 613-00602 *6 Inch Electrical Conduit (Install Only) 715.000 715.000
LF 0.000 0.00
10.00000 715.000 7,150.00
1800 614-00216 *Steel Sign Post (2x2 Inch Tubing) 12.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1805 614-85001 Impact Attenuator 1.000 1.000
EACH 0.000 0.00
11,900.00000 1.000 11,900.00
1810 614-86749 *Weather Monitoring System (Install Only) 1.000 1.000
LS 0.000 0.00
9,200.00000 1.000 9,200.00
1815 618-10060 Precast Concrete U Girder (U60)(Pre-Tensioned) 1,890.000 1,890.000
LF 0.000 0.00
390.00000 1,890.000 737,100.00
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CAT NOO0302 RTD Yale Bridge Structure

1815 MATERIAL ALLOWANCE Precast Concrete 0.000
U-Girder(U60)(Pre-Tensioned)
LF 0.000 0.00
287.00000 0.000 0.00
1820 627-00005 *Epoxy Pavement Marking 27.000 27.000
GAL 0.000 0.00
59.00000 27.000 1,593.00
1825 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 224.000 224.000
1l
) SF 0.000 0.00
15.00000 224.000 3,360.00
1830 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000 0.000
Type
(Tye SF 0.000 0.00
10.00000 0.000 0.00
1835 641-10000 *Shotcrete 65.000 65.000
SY 0.000 0.00
91.00000 65.000 5,915.00
1840 700-70012 F/A Asphalt Pavement Incentive 0.000 -7,492.570
FA 0.000 0.00
1.00000 -7,492.570 -7,492.57
1845 700-70014 F/A Incentive Early Completion 150,000.000 150,000.000
FA 0.000 0.00
1.00000 150,000.000 150,000.00
1850 700-70018 F/A Roadway Smoothness Incentive 6,193.900 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1855 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 -1,815.380
FA 0.000 0.00
1.00000 -1,815.380 -1,815.38
4005 203-00100 Muck Excav - RTD Yale Ave. 99.000 99.000
CcY 0.000 0.00
12.00000 99.000 1,188.00
4010 700-70310 F/A Landscaping RTD-Yale Ave. Landscape Restora tion 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NOO0302 RTD Yale Bridge Structure
4015 614-00011 Sign Panel (CL I) RTD - Yale Ave. 0.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
CAT0302 CURRENT AMT $  2,895,556.09 0.00 $ 2,873,204.73
CAT NOO0303 RTD Median Structure
1860 206-00000 Structure Excavation 68.000 68.000
CcYy 0.000 0.00
11.00000 68.000 748.00
1865 206-00200 Structure Backfill (Class 2) 82.000 82.000
CcYy 0.000 0.00
6.00000 82.000 492.00
1870 503-00024 *Drilled Caisson (24 Inch) 425.800 425.800
LF 0.000 0.00
77.00000 425.800 32,786.60
1875 503-00096 *Drilled Caisson (96 Inch) 0.000 0.000
LF 0.000 0.00
740.00000 0.000 0.00
1876  900-00012 Added Item (Foot)/ Drilled Caisson (96 Inch)(Sp ec) 465.300 465.300
LF 0.000 0.00
942.74000 465.300 438,656.92
1880 512-00101 Bearing Device (Type I) 78.000 78.000
EACH 0.000 0.00
910.00000 78.000 70,980.00
1880 MATERIAL ALLOWANCE Bearing Device Type 1 0.000
EACH 0.000 0.00
702.70000 0.000 0.00
1885 513-00690 Bridge Drain (Special) 4.000 0.750
EACH 0.000 0.00
5,100.00000 0.750 3,825.00
1890 518-01004 Bridge Expansion Device (0-4 Inch) 64.000 64.000
LF 0.000 0.00
190.00000 64.000 12,160.00
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CAT NOO0303 RTD Median Structure

1895 601-03040 *Concrete Class D (Bridge) 2,228.000 2,228.000
CcY 0.000 0.00
450.00000 2,228.000 1,002,600.00
1900 601-05050 *Concrete Class S50 523.000 523.000
CcY 0.000 0.00
460.00000 523.000 240,580.00
1901  900-00006 Added Item (Dollar)/ Price Reduction: Conc. Cl. S50 - 0.000 -14,720.000
Low Compressive Strength
DOL 0.000 0.00
1.00000 -14,720.000 -14,720.00
1905 601-40400 *Structural Concrete Stain 12,332.000 11,706.000
3% 626.000 4,382.00
7.00000 12,332.000 86,324.00
1910 602-00020 *Reinforcing Steel (Epoxy Coated) 678,726.000 678,726.000
LB 0.000 0.00
0.84000 678,726.000 570,129.84
1915 607-53137 *Fence Chain Link (Special) (36 Inch) 2,268.000 2,268.000
LF 0.000 0.00
24.00000 2,268.000 54,432.00
1915 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00
8.72250 0.000 0.00
1915 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00
3.39890 0.000 0.00
1920 613-00075 *3/4 Inch Electrical Conduit 380.000 195.000
LF 0.000 0.00
8.00000 195.000 1,560.00
1925 613-00400 *4 Inch Electrical Conduit 3,401.000 2,598.000
LF 0.000 0.00
13.00000 2,598.000 33,774.00
1930 618-00002 *Prestressing Steel Strand 3,408.000 3,408.000
MKFT 0.000 0.00

46.00000 3,408.000 156,768.00
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CAT NOO0303 RTD Median Structure

1935 618-00172 Prestressed Concrete | (BT72) 4,850.000 4,850.000
LF 0.000 0.00
170.00000 4,850.000 824,500.00
1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 0.000
LF 0.000 0.00
118.00000 0.000 0.00
1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 0.000
LF 0.000 0.00
118.00000 0.000 0.00
4020 620-00045 Liquidated Damages - Missed LRT Bridge Mileston e 0.000 -4.000
DAY 4.000 66,000.00
16,500.00000 0.000 0.00
CAT0303 CURRENT AMT $ 3,558,810.36 $ 70,382.00 $ 3,515,596.36

CAT NOO0304 RTD Retaining and Sound Walls

1940 202-00495 Removal of Portions of Present Structure 1.000 0.000
LS 0.000 0.00
8,700.00000 0.000 0.00
1945  206-00000 Structure Excavation 6,987.500 6,987.500
CY 0.000 0.00
11.00000 6,987.500 76,862.50
1950 206-00100 Structure Backfill (Class 1) 15,614.000 15,614.000
CcY 0.000 0.00
17.00000 15,614.000 265,438.00
1955 206-00360 Mechanical Reinforcement of Soil 11,244.000 11,244.000
CcY 0.000 0.00
4.80000 11,244.000 53,971.20
1960 420-00000 Geomembrane 2,884.000 2,884.000
SY 0.000 0.00
6.50000 2,884.000 18,746.00
1960 MATERIAL ALLOWANCE Geomembrane 0.000
SY 0.000 0.00

2.79000 0.000 0.00
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CAT NOO0304 RTD Retaining and Sound Walls

1965 503-00024 *Drilled Caisson (24 Inch) 8,942.000 8,942.000
LF 0.000 0.00
77.00000 8,942.000 688,534.00
1970 503-00030 *Drilled Caisson (30 Inch) 3,847.000 3,466.000
LF 0.000 0.00
120.00000 3,466.000 415,920.00
1975 503-00036 *Drilled Caisson (36 Inch) 5,788.000 4,751.000
LF 0.000 0.00
180.00000 4,751.000 855,180.00
1980 504-04420 *Precast Panel Facing 30,112.000 29,088.000
SF 0.000 0.00
27.00000 29,088.000 785,376.00
1980 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
10.14000 0.000 0.00
1980 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
10.14000 0.000 0.00
1980 MATERIAL ALLOWANCE Connection Hardware 0.000
SF 0.000 0.00
2.74800 0.000 0.00
1985 504-04440 *Facing (Special) 22,158.000 22,158.000
SF 0.000 0.00
19.00000 22,158.000 421,002.00
1985 MATERIAL ALLOWANCE MSE WALL PRECAST PANELS 0.000
SF 0.000 0.00
3.20230 0.000 0.00
1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 0.000
SF 0.000 0.00
5.50000 0.000 0.00
1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 0.000
SF 0.000 0.00

5.50000 0.000 0.00
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CAT NOO0304 RTD Retaining and Sound Walls

1985 MATERIAL ALLOWANCE Panel Tie-Back Straps 0.000
SF 0.000 0.00
4.38000 0.000 0.00
1990 509-00001 Structural Steel (Galvanized) 30,550.000 15,270.000
LB 0.000 0.00
2.40000 15,270.000 36,648.00
1995 601-03050 *Concrete Class D (Wall) 880.400 880.400
CcY 0.000 0.00
240.00000 880.400 211,296.00
2000 601-40400 *Structural Concrete Stain 8,269.000 8,269.000
SY 0.000 0.00
7.00000 8,269.000 57,883.00
2005 602-00020 *Reinforcing Steel (Epoxy Coated) 81,218.000 80,834.000
LB 0.000 0.00
0.84000 80,834.000 67,900.56
2010 603-36036 Place 36 Inch Corrugated Steel Pipe 60.000 60.000
LF 0.000 0.00
74.00000 60.000 4,440.00
2015 605-83002 Geocomposite Drain with Pipe 3,180.000 3,065.000
SY 0.000 0.00
6.50000 3,065.000 19,922.50
2020 607-13000 *Fence Masonry (Sound Barrier) 1,242.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
2025 607-53137 *Fence Chain Link (Special) (36 Inch) 1,176.000 1,176.000
LF 0.000 0.00
24.00000 1,176.000 28,224.00
2025 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00
8.72250 0.000 0.00
2025 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00

3.39890 0.000 0.00
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CAT NOO0304 RTD Retaining and Sound Walls
2030 607-53161 *Fence Chain Link (Special) (60 Inch) 2,868.000 2,868.000
LF 0.000 0.00
29.00000 2,868.000 83,172.00
2030 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00
12.63960 0.000 0.00
2035 641-10000 *Shotcrete 1,186.000 1,130.000
SY 0.000 0.00
91.00000 1,130.000 102,830.00
CAT0304 CURRENT AMT $  4,539,687.82 0.00 $ 4,193,345.76
CAT NOO0305 RTD Ballast Walls
2040 206-00000 Structure Excavation 3,308.000 3,308.000
CcY 0.000 0.00
11.00000 3,308.000 36,388.00
2045 206-00100 Structure Backfill (Class 1) 1,418.000 1,418.000
CcY 0.000 0.00
17.00000 1,418.000 24,106.00
2050 412-01265 *Concrete Pavement (12-1/2 Inch)(Reinforced) 4,442.000 3,551.000
SY 0.000 0.00
94.00000 3,551.000 333,794.00
2050 MATERIAL ALLOWANCE Reinforcing Steel 891.000
SY 0.000 0.00
15.77000 891.000 14,051.07
2055 601-03050 *Concrete Class D (Wall) 1,977.000 1,977.000
CY 0.000 0.00
240.00000 1,977.000 474,480.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 182,210.000 182,210.000
LB 0.000 0.00
0.84000 182,210.000 153,056.40
2065 605-83002 Geocomposite Drain with Pipe 225.000 225.000
SY 0.000 0.00
6.50000 225.000 1,462.50
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CAT NOO0305 RTD Ballast Walls
2070 606-00705 *Guardrail Type 7 (Special) 369.000 330.000
LF 0.000 0.00
66.00000 330.000 21,780.00
2075 606-10705 *Bridge Rail Type 7 (Special) 2,747.000 899.000
LF 0.000 0.00
62.00000 899.000 55,738.00
2075 MATERIAL ALLOWANCE Reinforcing Steel 630.000
LF 0.000 0.00
10.64000 630.000 6,703.20
2080 607-53137 *Fence Chain Link (Special) (36 Inch) 424.000 264.000
LF 0.000 0.00
24.00000 264.000 6,336.00
2080 MATERIAL ALLOWANCE Fence Materials 160.000
LF 0.000 0.00
8.72250 160.000 1,395.60
2080 MATERIAL ALLOWANCE Fence Materials 159.999
LF 0.000 0.00
3.39890 159.999 543.82
2085 607-53161 *Fence Chain Link (Special) (60 Inch) 3,628.000 2,937.000
LF 0.000 0.00
29.00000 2,937.000 85,173.00
2085 MATERIAL ALLOWANCE Fence Materials 691.000
LF 0.000 0.00
12.63960 691.000 8,733.96
CAT0305 CURRENT AMT $  1,417,096.90 0.00 $ 1,223,741.55
CATNO0400 CONSTRUCTION ENGINEERING BID ITEMS
2090  620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
186,400.00000 1.000 186,400.00
2095 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,400.00000 1.000 41,400.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2100 620-00020 Sanitary Facility 5.000 5.000
EACH 0.000 0.00
2,900.00000 5.000 14,500.00
2200 620-00045 Liquidated Damages Elapse of Contract Time 0.000 0.000
DAY -21.000 -289,800.00
13,800.00000 -21.000 -289,800.00
CAT 0400 CURRENT AMT $ 242,300.00 $ -289,800.00 $ -47,500.00
$ 721,439.23 $39,154,388.71

PROJECT TOTAL CURRENT AMT $ 50,560,943.54



